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RE:   Consent Decree Civil Action No. CV 98-­‐‑3-­‐‑H-­‐‑CCL East Helena Site  

Work Performed in December  2011; Progress Report  
	
  
	
  
Dear  Betsy:  
	
  
	
  
On   May   5,   1998,   ASARCO   and   the   United   States   Environmental   Protection  Agency    
(“EPA”)     entered     into     a     Consent    Decree     (the     “Decree”)     to     further     the  objectives  
of   the   Resource  Conservation  and  Recovery  Act   (“RCRA”)   and   the   Clean  Water   Act  
(“CWA”).      On  December  9,   2009,   the  Montana   Environmental   Trust  Group,   LLC,  
Trustee   of   the  Montana  Environmental  Custodial  Trust   (the   “Custodial  Trust”)  was  
established  as  part  of  the  larger  ASARCO  bankruptcy  settlement  agreement  to  provide  
operational,   remediation   and   revitalization   activities   at   the   Montana   Sites,   which  
include  the  East  Helena  Smelter.     The  United   States   and  the  State  of  Montana  are  the  
two  designated  beneficiaries  of  the  Custodial  Trust.      
  
Pursuant  to  the  Settlement  Agreement,  a  motion  to  reopen  the  Decree  and  substitute  
the  Custodial  Trust  for  ASARCO  was  granted  by  the  US  Federal  District  Court  in  
January  2010.     As  of  the  date  of  this  report,  EPA,  DOJ  and  the  Custodial  Trust  have  
finalized  a  First  Modification  to  the  Decree  that  conforms  to  the  terms  of  the  
Settlement  Agreement.    The  First  Modification   to   the   Decree,  as  approved  by  the  
parties,  was  filed  with  the  Court  on  January  17,  2012.      As  with  this  report,  future  
progress  reports  prescribed  by  the  Decree,  as  so  amended,  will  be  submitted  to  EPA  
by  the  Custodial  Trust.  
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Section  XII  of  the  Decree  (Reporting:  Corrective  Action)  requires  submittal  of  certified  
monthly  progress  reports   to  EPA  to  describe  the   actions   taken   to   achieve   compliance  
with   the   Decree.      The   following   describes   those   activities   that   have   occurred  or   are  
related   to   activities   that   took   place   during   December   2011.      As   to   any   actions  
performed  by  ASARCO,  the  Custodial  Trust’s  predecessor-­‐‑in-­‐‑interest,   the  descriptions  
are  based  on  information   and  belief  only.    
  

	
  
	
  
	
  
	
  
	
  
	
  
	
  

[This  Space  Intentionally  Blank]  
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SECTION 1. DESCRIPTION OF ACTIVITIES FOR DECEMBER 2011 

Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

1. Draft  Phase  II  
RFI   Hydrometrics/  GSI  

Custodial  Trust  provided  the  draft  Phase  II  RFI  to  the  
Beneficiaries  on  May  20th  for  their  review  and  comment.     No  Data  Submittal  

No  problems  
encountered.   90%  

2. 2011  Field  
Sampling  and  
Analysis  Plan  
(FSAP)  

Hydrometrics   No  FSAP  sampling  activities  in  December  
Continuous  and  ongoing  updates  to  
the  Site  Database.  

No  problems  
encountered.  

100%    

3. Groundwater  
and  Surface  
Water  
Monitoring  

Hydrometrics  

All  4th  Quarter  groundwater  and  surface  water  
monitoring  was  completed  in  November  2011.    

No  Data  Submittal  
No  problems  
encountered.   100%  

4. Data  
Management  
Plan  (DMP)  
and  Quality  
Assurance  
Project  Plan  
(QAPP)  

Hydrometrics  

EPA  requested  formal  procedures  be  developed  to  
review  and  verify  all  data  entered  into  the  database.  On  
June  2nd,  Hydrometrics  Contract  Modification  #3  was  
executed  to  revise  and  update  the  DMP  and  addend  the  
QAPP.      

Revised  DMP  and  QAPP  were  
completed  by  August  12th            

No  problems  
encountered.  

85%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

5. Corrective  
Measures  Study  
(CMS)    

CH2M-­‐‑Hill  

1.   On  December  6,  EPA  directed  the  
Custodial  Trust  to  proceed  with  
development  of  an  Interim  Measures  Work  
Plan  (IMWP).  

2. On  December  8,  the  Custodial  Trust  
approved  a  revised  change  order  
authorizing  CH2MHill  to  continue  
development  of  a  draft  Interim  Measures  
Implementation  Plan  (IMIP)  which  will  
include  identification  of  key  tasks  to  be  
implemented  in  2012  and  coordination  
with  South  Plant  Hydraulic  Controls  
(SPHC)  concept  development,  the  draft  
Five-­‐‑Year  Plan,  the  CMS  WP  and  natural  
resource  permitting  activities.  

3. On  December  21,  the  Custodial  Trust  met  
with  the  Lewis  &  Clark  County  Historic  
Preservation  officer  to  discuss  historic  
preservation  requirements  for  demolition  
activities  planned  for  2012.  

4. On  December  28,  CH2M  Hill  issued  the  
first  draft  of  the  CMS  work  plan  to  the  
Custodial  Trust  and  EPA.    EPA  distributed  
the  draft  CMS  work  plan  to  MDEQ,  MDOJ  
and  USFWS  for  review  and  comment.  

5. On  December  30,  CH2M  Hill  issued  
proposed  work  scopes  and  budgets  for  
project  management  and  interim  
measuring  (including  SPHC)  to  be  
performed  in  by  CH2M  Hill  in  2012.  

6. On  December  30,  CH2M  Hill  issued  the  
first  draft  of  the  Interim  Measure  
Implementation  Plan  (IMIP)  and  schedule  
to  the  Custodial  Trust  for  review  and  
comment.  

  

  
CH2M  Hill  issued  first  draft  of  CMS  
work  plan  on  December  28th.  
  
CH2M  Hill  issued  proposed  work  
scopes  and  budgets  for  interim  
measures  and  project  management  
on  December  30th.  
  
  
  

No  problems  
encountered.  

75%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

6. South  Plant  
Hydraulic  
Control  (SPHC)  

Hydrometrics,  
Pioneer  Technical  
Services,  CH2M-­‐‑
Hill,  Morrison-­‐‑
Maierle,  Inc.,  
Applied  

Geomorphology  
Inc.  

1. During  the  month  of  December,  EH  
personnel  inspected  the  condition  and  
integrity  of  the  UL  diversion  structure  and  
smelter  dam  as  part  of  the  ongoing  UL  
aquifer  test.  

2. During  the  month  of  December,  EH  
personnel  continued  collecting  daily,  hand-­‐‑
measured  water  level  data  from  wells  and  
surface  water  locations  to  monitor  
response  to  the  UL  aquifer  test.    Progress  
and  data  reports  were  distributed  to  the  
beneficiaries.  

3. On  December  7,  Hydrometrics  provided  an  
updated  analysis  of  transducer  data  and  
hand-­‐‑measured  water  level  data  for  the  UL  
aquifer  test.  

4. On  December  7,  the  Custodial  Trust,  EPA  
and  CH2MHill  reviewed  outstanding  
issues  related  to  draft  CMS  work  plan  (WP)  
and  plans  for  issuance  of  the  revised  draft  
WP  to  the  beneficiaries.  

5. On  December  13,  EPA,  MDEQ,  MDOJ,  
USFWS  and  the  Custodial  Trust  reviewed  
the  rankings  and  analyses  of  the  SOQs  
submitted  for  developing  a  numeric  
groundwater  and  fate/transport  model  and  
providing  on-­‐‑going  hydrogeologic  services  
(the  GW  Model  SOQ).    The  agencies  and  
the  Custodial  Trust  generally  agreed  on  the  
preferred  team  began  interviewing  
references  for  the  preferred  team.  

6. On  December  15,  EH  personnel  installed  
heat  tracing  and  insulation  on  UL  and  
Lower  Lake  (LL)  piezometers.  

  

East  Helena  personnel  distributed  
daily  progress  and  data  reports  for  
the  SPHC  aquifer  test  to  the  
beneficiaries.  
  
.  
  
Hydrometrics  submitted  graphs  of  
transducer  data  from  the  UL  aquifer  
tests.  
  
  

No  problems  
encountered.  

55%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

South  Plant  
Hydraulic  
Control  (SPHC)  
(cont.)  

Hydrometrics,  
Pioneer  Technical  
Services,  CH2M-­‐‑
Hill,  Morrison-­‐‑
Maierle,  Inc.,  
Applied  

Geomorphology  
Inc.  

7. Hydrometrics  provided  an  updated  
analysis  of  transducer  data  and  hand-­‐‑
measured  water  level  data  for  the  UL  
aquifer  test.  

8. On  December  20,  the  Custodial  Trust  and  
Hydrometrics  identified  locations  for  siting  
additional  wells/piezometers  and  borings  
east  of  PPC  to  better  characterize  
hydrogeologic  conditions  required  for  
implementation  of  the  South  Plant  
Hydraulic  Control  (SPHC)  interim  measure  
and  groundwater  modeling.  

9. On  December  21,  the  Custodial  Trust  
initiated  drawdown  of  the  reservoir  behind  
the  smelter  dam  and  further  lowering  of  
UL  water  levels  by  opening  the  west  
headgate  on  the  dam.      During  the  first  24  
hours,  water  levels  dropped  ~3  feet  behind  
the  dam  and  ~1/2  inch  in  UL  with  no  
observed  increases  in  turbidity.    EH  
personnel  continued  daily  monitoring  of  
turbidity  and  water  levels  through  
December  25  and  provided  EPA  with  
summaries  of  the  turbidity  and  gage  height  
data  .  

10. On  December  27,  the  Custodial  Trust  and  
CH2M  Hill  reviewed  conceptual  design  
plans  for  work  to  be  performed  in  2012  and  
2013  on  the  South  Plant  Hydraulic  Control  
(SPHC)  interim  measure,  including  re-­‐‑
alignment  of  Prickly  Pear  Creek  (PPC),  
consolidation  of  wastes  on-­‐‑site  and  
construction  of  an  Evapo-­‐‑Transpirative  
(ET)  cover  system.  

  

  

No  problems  
encountered.  

55%  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

7. Baseline  
Ecological  Risk  
Assessment  
(BERA)  

Gradient  

1. On  December  16,  Gradient  issued  and  
distributed  the  final  BERA  report  to  the  
Custodial  Trust  and  the  beneficiaries.    
    

Final  documents  for  the  BERA  were  
submitted  on  December  16th.   No  problems  

encountered.  
100%  

8. Human  Health  
Risk  
Assessment  
(HHRA)  

Exponent/  
CH2M-­‐‑Hill  

1. On  December  11,  CH2MHill  provided  the  
Custodial  Trust  and  EPA  with  the  first  draft  of  
the  Screening  Level  Human  Health  Risk  
Assessment.  

  

First  draft  of  Screening  Level  
Human  Health  Risk  Assessment  
was  submitted  on  December  11th.   No  problems  

encountered.  
85%  

9. Consent  Decree  
Modification  

Custodial  
Trust/DOJ  

1. On  December  16,  the  First  Modification  to  the  
1998  Consent  Decree  was  filed  in  US  District  
Court,  District  of  Montana  (Helena  Division)  
(along  with  an  Unopposed  Motion  to  Enter  
Modification  of  Consent  Decree)  and  US  
Bankruptcy  Court  for  the  Southern  District  of  
Texas  (Corpus  Christi  Division).	
  	
  

  

No  Data  Submittal  
No  problems  
encountered.  

100%  

10. Groundwater  
Technical  
Working  Group  
(TWG)-­‐‑  
Groundwater  
Model  Work  
Plan  

Custodial  
Trust/EPA/  

MDEQ/MDOJ  

1. The  Custodial  Trust  interviewed  references  
for  the  preferred  team  for  performing  
groundwater  modeling  and  hydrogeologic  
services.  

  
No  Data  Submittal  

No  problems  
encountered.   -­‐‑ %  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

11. Regulatory  
Compliance  

Custodial  Trust  

1. EPA  authorized  the  Custodial  Trust  to  retain  
Hydrometrics  to  provide  Regulatory  Compliance  
and  onsite  Health  and  Safety  support.  

  
2. Routine  inspections  of  health  and  safety  systems,  

CAMU’s,  temporary  liners  and  hazardous  waste  
roll-­‐‑offs  were  completed.  

  
3. Completed  minor  repairs  to  temporary  liners.  

  
4. EPA  and  MDEQ  inspected  the  documents  that  

had  been  recovered  from  the  CAMU  #2  and  
deemed  them  appropriate  for  disposal  as  
hazardous  waste.  
  

5. MDEQ  issued  a  letter  granting  the  Custodial  
Trust  a  thirty-­‐‑day  extension  on  the  disposal  of  
the  documents  recovered  from  the  CAMU  #2.    
The  documents  need  to  be  disposed  of  by  
January  24th.      

A  letter  was  sent  to  MDEQ  
requesting  a  30-­‐‑day  extension  for  
storing  the  documents  recovered  
from  CAMU  #2.  

The  documents  
recovered  from  
the  CAMU  #2  
could  not  be  

disposed  of  by  the  
ASD  end  date  of  
December  26th.    A  
30-­‐‑day  extension  
was  granted  by  

MDEQ  on  
December  27th.    

On  Going  

Regulatory  
Compliance  (cont.)  

  

6. The  Custodial  Trust  submitted  the  monthly  
DMR’s  to  MDEQ  pursuant  to  the  requirements  
of  the  MPDES  permit  on  December  27th.  
  

The  monthly  DMR’s  were  submitted  
on  December  27th.   No  problems  

encountered.  
On  Going  

12. Health  and  
Safety  

Custodial  Trust  
  

1. East  Helena  Personnel  completed  OSHA  
Hazwoper  8-­‐‑hour  refresher  training.  

  
2. The  Custodial  Trust  met  with  the  East  Helena  

health  and  safety  specialist  to  address  training,  
certification  and  vehicle  decontamination  
procedures  applicable  to  vendors,  suppliers  
contractors  and  other  users  of  the  property  who  
require  regular  access  to  the  site.  

  
No  Data  Submittal  

  

No  problems  
encountered.  

On  Going  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

13. Documents  and  
Records   Custodial  Trust  

1. EPA,  USDOJ  and  the  Custodial  Trust  reviewed  
issues  and  plans  for  segregation  and  
preservation  of  documents  and  records  at  the  
site.    EPA  and  the  Custodial  Trust  finalized  plans  
to  begin  the  gross  segregation  process  on  
December  27th.  

No  Data  Submittal  
No  problems  
encountered.   On  Going  

14. Site  Security   Custodial  Trust  

  
1. East  Helena  personnel  installed  additional  “no  

trespassing”  signs  on  the  eastern  soil  repository  
perimeter  fence  on  December  22nd.  
  

No  Data  Submittal  
No  problems  
encountered.               Ongoing  

15. Water  
Treatment  
Plant  

Custodial  Trust  

1. East  Helena  personnel  completed  relocation  of  
the  H2S  alarm  near  the  HDS  neutralization  tank.  

  
2. East  Helena  personnel  repaired  the  check  valve  

that  controls  effluent  discharged  from  the  HDS  
plant  to  prevent  freezing.  

No  Data  Submittal   No  problems  
encountered.  

Ongoing  
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Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

16. Plant  
Operations  

Custodial  Trust  

1. The  Custodial  Trust  presented  EPA  the  options  
and  costs  for  leasing  or  purchasing  modular  
offices  to  house  Custodial  Trust  offices  in  East  
Helena.    Following  the  meeting,  the  Custodial  
Trust  pursued  further  discussions  and  
negotiations  with  Pacific  Mobile  for  the  
purchase,  delivery,  and  installation  of  modular  
offices.  

  
2. East  Helena  personnel  escorted  the  Chairman  of  

the  Lewis  and  Clark  County  Historical  Society  
on  a  tour  of  the  former  Asarco  Mangers  House.  

  
3. East  Helena  personnel  reviewed  inventory,  

options  and  beneficiary  recommendations  for  
recycling  scrap  metal  on  site.  

  
4. The  Custodial  Trust  submitted  Chemet’s  offer  to  

purchase  the  rotary  melter  and  oxygen  tank    to  
EPA  for  approval.  

  
5. East  Helena  personnel  removed  ice  buildup  that  

had  accumulated  on  the  smelter  and  UL  
diversion  dams.  
  

6. East  Helena  personnel  repaired  electrical  
systems  in  the  Environmental  Building.  
  

7. East  Helena  personnel  repaired  damage  to  the  
Coverall  buildings  caused  by  high  winds.  
  

8. East  Helena  personnel  began  preparing  the  
Mondi  piping  inventory  for  salvage  and  sale  of  
scrap.  

No  Data  Submittal  
No  problems  
encountered.  

Ongoing  
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Activity  
Performing  
Entity  

Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

17. Personnel  and  
Office  
Operations  

Custodial  Trust  
1. The  Custodial  Trust  worked  with  ITC  to  address  

internet  and  network  problems  at  the  
administrative  offices  in  East  Helena.  

No  Data  Submittal  
No  problems  
encountered.   Ongoing  

18. Financial  
Affairs  

Custodial  Trust  

1. The  Custodial  Trust,  EPA,  and  CH2M  Hill  
reviewed  requirements  for  additional  analyses  
for  2012  East  Helena  Cleanup  Budget  account  
budget  forecast  on  December  7th.      
  

2. EPA  approved  the  Custodial  Trust’s  request  for  
approval  to  increase  the  East  Helena  Cleanup  
Account  Budget  for  Level  2  Cost  Center  II.N.  on  
December  22nd.  

  
3. The  Custodial  Trust  finalized  correspondence  to  

CH2M  Hill  documenting  concerns  about  
invoicing  practices  and  protocols  on  December  
22nd.  
  

4. CH2M  Hill  provided  the  Custodial  Trust  with  
revised  budget  estimates  for  SPHC  and  other  
interim  measures  to  be  performed  in  2012.  
  

5. The  Custodial  Trust  continued  to  revise  and  
update  the  EHCU  Account  2012  Budget.  

No  Data  Submittal   No  problems  
encountered.  

Ongoing  
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Performing  
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Description   Data  Submittal  
Problems  
Encounters  

Percent  
Complete  

19. Property  Use/  
Development  

Custodial  Trust  

1. The  Custodial  Trust  had  discussions  with  H&H  
Metals,  Montana  Rail  Link,  and  TECK  regarding  
slag  reprocessing,  rail  service  expansion,  and  
siting  slag  reprocessing  facilities.  

  
2. Slag  reprocessing  continued  in  December  2011.    

Eleven  rail  cars  were  loaded  with  crushed  slag  
for  transport  to  the  TECK  facility  in  Trail,  B.C.    
The  Custodial  Trust  also  requested  H&H  Metals  
follow-­‐‑up  on  shipped  slag  weights  and  protocols  
for  weighing  crushed  slag  during  rail  car  
loading.  

  
3. The  Custodial  Trust,  EPA,  USDOJ,  MDEQ,  and  

MDOJ  finalized  plans  to  meet  with  American  
Chemet,  MRL  and  CTA  to  review  property  
expansion  requirements.    
  

4. The  Custodial  Trust  finalized  correspondence  
requesting  exclusion  from  the  Sprint  class  action  
settlement,  which  grants  Sprint  an  easement  on  
Custodial  Trust  property.  
  

5. MDOJ  provided  the  City  and  the  County  with  
information  about  Missoula  County’s  use  of  a  
subdivision  exemption  as  a  vehicle  for  effecting  
the  transfer  of  the  parcel  requested  for  a  Lewis  
and  Clark  County  Search  and  Rescue  facility  on  
Decmber  5th.  
  

6. The  Custodial  Trust  and  CTA/MXD  reviewed  
draft  materials  required  for  the  Opportunities  &  
Constraints  Plan  and  results  of  preliminary  
market  study.  

No  Data  Submittal  
No  Problems  
Encountered  

Ongoing  
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Entity  
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20. Community  
and  Local  
Meetings  

Custodial  Trust  

1. Meeting  with  Lewis  and  Clark  County  
Historic  Preservation  Officer  on  December  
21st.  

2. East  Helena  Technical  meeting  on  December  
15th.  

3. Kickoff  meeting  for  EPA-­‐‑NREL  renewable  
energy  feasibility  study  on  December  18th.  

4. Conference  call  with  EPA,  MDEQ,  MDOJ,  
USDOJ,  Lewis  and  Clark  County  Board  of  
Health,  LEAP,  and  the  Custodial  Trust  to  
review  plans  for  East  Helena  Public  Meeting  
and  Open  House  on  December  19th.  

  

No  Data  Submittal  
No  Problems  
Encountered   Ongoing  
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SECTION  2.  ACTIVITIES  SCHEDULED  FOR  JANUARY  2012  
Task   Performing  Entity   Description  

Field  Sampling  and  Analysis  Plan  
(FSAP)  

Hydrometrics   No  activities  planned  for  January  2012      

Baseline  Ecological  Risk  Assessment  
(BERA)  and  Human  Health  Risk  
Assessment  (HHRA)  

CH2M  Hill,  Exponenet,  
Gradient  

No  activities  planned  for  January  2012  

Corrective  Measures  Study   CH2M-­‐‑Hill  
• Continuation  of  CMS  workplan.  
• Review  of  conceptual  designs.  

South  Plant  Hydraulic  Control  

Hydrometrics,  Pioneer  
Technical  Services,  CH2M-­‐‑Hill,  

Morrison-­‐‑Maierle,  Inc.,  
Applied  Geomorphology  Inc.  

• Continuation  of  Upper  Lake  Drawdown  test.  
• Prickly  Pear  Creek  diversion  permitting  requirements.  
• Selection  of  candidate  for  groundwater  modeling  and  

hydrogeological  services.  
  

Property  Use/Development   East  Helena  
• H&H  Metals  to  continue  slag  crushing.  
• Meeting  with  Chemet,  EPA,  MDEQ,  MDOJ,  USDOJ,  CTA,  and  

MRL  to  discuss  Chemet’s  expansion  needs.  
Monthly  inspection  of  six  temporary  cap  
areas.  

TS  Consulting  
Monthly  inspections  of  the  temporary  cap  areas  will  continue  in  January  
2012.  

CAMU  Inspections  
TS  Consulting/Custodial  

Trust  
Routine  inspections  of  CAMU  #1  (monthly)  and  CAMU  #2  (weekly)  will  
continue  in  January  2012.      

Water  Treatment  Plant   Custodial  Trust   No  plans  to  operate  water  treatment  plant  in  January  2012.  

Financial  Affairs   Custodial  Trust   Submit  the  2012  East  Helena  Cleanup  Account  budget  to  EPA.      

City  and  County  Meeting  
East  Helena  City  

Council/Custodial  Trust  
Presentation  on  the  SPHC  interim  measure  on  January  17th.  

Beneficiaries  Meeting  
EPA/MDEQ/MDOJ/Custodial  

Trust  
Monthly  beneficiaries  meeting.      

EHECTIC  Meeting   Custodial  Trust/EPA   Meeting  scheduled  on  January  12th.      

Public  Meeting   Custodial  Trust/EPA   Public  meeting/open  house  at  East  Valley  Middle  School  on  January  18th.        
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Section  3.  Describe  and  estimate  the  percentage  of  studies  completed.  

No  projects  or  studies  were  completed  in  December  2011.    A  complete  listing  of  projects  
completed  in  2011  will  be  reported  in  the  January  2012  Progress  Report.  

  

Section  4.  Describe  Actions  being  taken  to  address  problems.  

There  were  no  actions  required  to  address  problems  associated  with  the  Decree.  

  

Section  5.  Identify  changes  in  key  personnel  during  the  period.  

There  were  no  changes  in  personnel  in  December  2011.  

  

Section  6.    Describe  the  status  of  financial  assurance  mechanisms,  including  whether  
any  changes  have  occurred,  or  are  expected  to  occur  which  might  affect  them,  and  the  
status   of   efforts   to   bring   such   mechanisms   back   into   compliance   with   the  
requirements  of  this  Decree.  

The   Custodial   Trust   received   funds   for   Environmental   Actions   earmarked   for   site  
clean-­‐‑up  in  connection  with  the  ASARCO  bankruptcy  settlement.       The  Custodial    Trust    
deposited    the    funds    in    a    segregated    East    Helena    Clean-­‐‑up  account  and  is  investing  
and   managing   the   funds   in   accordance   with   the   provisions   of   the   Settlement  
Agreement.      Issues   related   to   the   CAMU   trust   are  stilling  being  resolved  between  the  
beneficiaries  and  ASARCO.  
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Please  do  not  hesitate  to  contact  me  if  you  have  any  questions.      
  
Montana  Environmental  Trust  Group,  LLC,  
Trustee  of  the  Montana  Environmental  Custodial  Trust  
By:  Greenfield  Environmental  Trust  Group,  Inc.,  Member  
  
  
__________________________________  
Marc  Weinreich  
Vice-­‐‑President  
	
  
	
  
	
  
	
  
	
  
	
  
	
  
	
  
cc:   Denise  Kirkpatrick  -­‐‑  MDEQ    
   Randy  Breeden  -­‐‑  EPA  8  

Chuck  Figur  -­‐‑  EPA  8
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CERTIFICATION  
PURSUANT  TO  U.S.  v  ASARCO  INCORPORATED  

(CV-­‐‑98-­‐‑3-­‐‑H-­‐‑CCL,  USDC,  D.  Montana)  
	
  
	
  
“I   certify   under   penalty   of   law   that   this   document   and   all   attachments,   were  
prepared   under   my   direction   or   supervision   in   accordance   with   a   system  
designed  to   assure   that   qualified  personnel  gather   and  evaluate  the   information  
submitted.      Based   on   my   inquiry   of   the   person   or   persons   who   manage   the  
system,   or   those  persons  directly   responsible   for   gathering   the   information,   the  
information  submitted  is,   to  the  best  of  my  knowledge  and  belief,   true,  accurate  
and  complete.    I  am  aware  that  there  are  significant  penalties  for  submitting  false  
information,   including   the   possibility   of   fine   or   imprisonment   for   knowing  
violations.”  
  
  
Montana  Environmental  Trust  Group,  LLC,  
Trustee  of  the  Montana  Environmental  Custodial  Trust  
By:  Greenfield  Environmental  Trust  Group,  Inc.,  Member  
  
  
_________________________________  
Marc  Weinreich  
Vice-­‐‑President  
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